
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:16 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 160 Date: 15-Oct-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 402

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny.

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit and Alex Schmidt's diaries for ABF and Concos labor, equipment, and operations at the W2 cap
beam.
- Continued to review RFI 2245R01 "W2 Bikepath Pedestal Base Plates".
- Continued to review Submittal 1889R00 " Survey Templates: E2 Bearing and Shear Key (CCO 166)".
- Surveyed the lateral movement of the W2 cap beam with the total station to observe the position of the
concrete cap beam throughout the day.

Attachment

ABF ironworkers manuvereing the W2W1 west deviation saddle
segment over the anchor rods.

Erection of the W2W west deviation saddle and Hinge K assemblies
have been completed.
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Sliding the counterweight on the cradle since the saddle segment was
supported.

W2W1 west deviation saddle erection close to the W2 cap beam

ABF ironworkers beginning to position the W2W1 west devition saddle
segment.

Cradle and counterweight used to erect the W2W1 west deviation
saddle segment.

ABF ironworkers beginning to connect the anchor rod bearing plates
and nuts to the anchor rods.
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